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1D DESCRIPTION DUR  START  FINISH haqg[ _ 1994 | 1995 [ 1996
1251094002 _ NEPA DOCUMENTATION ACTIVITIES 36 _ 10CT93A  BFEBAY l Lo o
1251094004 EE_FIELDHORK AND ANALYSES 32 10CTQ3a  15NOVadn || :
.+ 1 4251004006  INCORPORATE DOE COMMENTS AND REVISE FSP M sa wctasntenovasn | m. SR
1251094007 _EPA/COH_REVIEW FSP_TM 0 orsmaan ieresas |0 H w
1251094008  INCORPORATE_EPA/CDH COMMENTS AND REVISE PSP TH q owesad  amwas o ol : : 1
1951094010 0U 11 RFI/RI SUBCONTRACT PROCUREMENT 0 10cTa3 cosonaqn | ENR o L =
1251094015 AHARD O 11 RFI/RL SUBCONTRACT 0 cgunnatn | @ . ‘ i
. 1251094020 OBTAIN PERMITS & MOBILIZE 30 4MARS4 _ 1SAPRAM
1251094025 BEGIN COMBINED PHASES FIELDHORK 0U 11 0 150PRA4
1251094030 RAD SURVEY 5 18APRA4  22APRYA
11251094040 0U 11 COMBINED PHASES FIELDHORK 40 250PRA4_ 20JUNM :
«f | 1251094045 COMPLETE OU 11 COMBINED PHASES FIELDWORK 0 20JUNO4 1
- _ 1251094050 PREPARE DRAFT RFI/RI REPORT 154 15AUGa4_ 29MARS | G ¢
—> 11251094060 OV 11 LAB ANALYSIS 100 25APRI4_ 14SEPA4 o
L] (1251094070 ENVIRONHENTAL EVALUATION 40 170UGa4  120C194 s
= | 1251094080 PREPARE TH #1(EXPOSURE SCENERIQ) 21 BFEBA4  BHARY H “
T | 1251034085 SUBMIT DRAFT TM #1 TO DOE 0 BMARA4 3\ H_
Q) | 125109409 FEGRG REVIEH TH 41 15 GMARA4 _ 24MARIA I 1 U NS UOUS U PO PP .m
< _ 1251094100 DDE REVIEH TM #1 26 GQMARG4  14APRA4 | D w :
ﬂ 1 1251094110 REVISE TH #1 10 1SAPRA4 _ 2BAPRAM 1 :
. 1251094115 SUBMIT DRAFT TM s1 TO EPA/COH 0 oBAPRA4 |1 O :
< | 1251094118 AGENCY REVIEW TM 11 20 29APRA4 _ 26MAYAM S RLE _
11251094120 PREPARE RESPONSE SUMMARY TH u 1 10 27MAYa4  10JUNAd SN
1251094130 FINAL REVISION TM &1 10 6JUNG4  12JUNA4 | - :m.::_. ....................................
1251044135  SUBMIT FINAL THM #1 TO EPA/CDH 0 17JUNA4 SR
1251094140 PREPARE TH 12 (MODELING) o1 BFEBA4  BMARYM NI
1251004145  SUBMIT DRAFT TM 32 TO DOE 0 BHARYY O
1251094150 EGRG REVIEW TH 32 s auanat camarad |- (0 W :
1251044160 DOE REVIEH TM 12 26 GMARAA__ 14APRAY 0 ,W w
1251094170 _REVISE TM #2 10 15APRA4  28APRA4 |1 1 B TS : o
1251094175 SUBMIT DRAFT TM 32 T0 EPA/COH 0 28APRAA e : -
; — [TTX] Slee o o vix )
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ACTIVITY  ACTIVITY ORIG EARLY  EARLY

1D DESCRIPTION DUR START FINISH [faq3[ 1994 [ 1995 | 1996
1251094180 AGENCY REVIEW TM 32 20 oaeppas  oemavas | | O T S
1251094190 PREPARE RESPONSE SUMMARY TM #2 10 27MAYG4  10JUNAY
1251094200 FINAL REVISION TM 32 10 6JUNG4  17JUN94 |0 o
1251094205 SUBMIT FINAL TM $2 TO EPA/CDH 0 17JUNS4
1251094210 PREPARE DRAFT TM 3 21 30AUGA4  2BSEPA4
1251094215 SUBMIT DRAFT TM #3 TO DOE 0 oBSEP94 |1l
1251094220 EGRG REVIEW TH 13 15 295EP94  190CT9¢
1251094230 DOE REVIEW TH 13 26 295EPQ4  3NOVY4
1251094240 REVISE TH #3 10___4NOVa4  17NOVAY4 | :
1251094245 SUBMIT DRAFT TM #3 TO EPA/COH 0 17NOV4
1251094250 AGENCY REVIEW TM #3 20 1BNOVQ4  19DECA4
1251094260 PREPARE RESPONSE SUMMARY TM 43 10 _20DECY4  10JAN9S | °
1251094270 FINAL REVISION TH 3 10 4JANAS _ 17JANSS
1251094275 SUBMIT FINAL TM +3 TO EPA/COH 0 17JAN45
1251094280 PREPARE DRAFT TM ¢4 ( TOXICITY) 21 29SEPA4  270CTH4 | .1
1251094285 SUBMIT DRAFT TM #4 TO DOE 0 270¢794
1251094290  EGRG REVIEW TH 14 15 280CTq4 _ 17HO0V44
1251094300 DOE REVIEW TH 34 26 260CT94__ 6DECA4 | . ...
1251094310 REVISE TH w4 10 7DECI4  20DECA4
1251094315 SUBMIT DRAFT TM #4 T0 EPA/COH 0 20DECA4
1251094320 AGENCY REVIEW TM #4 20 21DECQ4  25JANAS | i
1251094330 PREPARE RESPONSE SUMMARY TM 4 10 26JANAS _ BFEBAS
1251034340 _FINAL REVISION TM 14 10 2FEBAS  1SFEBAS
1251094345 SUBMIT FINAL TM ¢4 TO EPA/CDH 0 15FEBAS | @
1251094350 _ SUBMIT DRAFT RFI/RIL REPORT 70 DOE 0__30MARAS _ 29MARAS
1251094355 DOE_REVIEW DRAFT RFI/RI REPORT 21 30MARAS  28APRYS
1251034360  REVISE DRAFT RFI/RL REPORT 21 1MAYS  30MAYAS |
1251094365 SUBMIT RFI/RI REPORT 10 EPA/COH 0__31MAYAS _ 30MATAS
1251094370 _AGENCY REVIEW DRAFT RFI/RI REPORT 21 31MAYAS  2BJUNAS
1251094375 REVISE DRAFT RFI/RL REPORT 21 2QJUNGS'  284ULAS
1251024380 SUBMIT FINAL RFI/RL REPORT 0__31JULaS  28JULAS  |:
i o [==mapee " e oo rars, e T e e s
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1251094330 PREPARE DRAFT NO FURTHER ACTION JUSTIFICATION 12 teaucas  toetes |G oo oMo
1251094400 SUBMIT DRAFT NO FURTHER ACTION JUSTIFICATION 10 0 120C795 _ 110CT4S .” :
1251094410 DOE REVIEW DRAFT NFAJD 21 120CT85  aNOvas G i) G Lo o : g m
1251094420 REVISE DRAFT NFAJD 21 __10NOVAS  12DECAS . S
1251094430 SUBMIT DRAFT NFAJD TQ EPA/COH 0 13DECAS _ 12DECAS »
1251094440 _EPA/CDH REVIEW NFAJD 62 13DECYS  1SMARI6 [ il i SRR -
1251094450 REVISE NFAJD 41 18MARI6 _ 14MAY96 -
1251094460 SUBMIT FINAL NFAJD TO EPA/COM 0__15MAYS6  14MAT96 S A
1251094470 EPA/COH REVIEW AND APPROVE NFAJD 21 1SMAYA6  1BJUNAG | b o .
1251094480 _NO_FUTHER ACTION JUSTIFICATION APPROVED 0 __14JUNS6  13JUNG6 \
1251094490 PUBLIC COMMENT PERIOD 58 14JUN96  S5EP96 .
1251094500 PUBLIC COMMENT RESQLUTION 21 6SEPI6  40CT46 U TE T DU SO AU I
1251094510 PREPARE RECORD OF DECISION 42 70CT96  SDEC96 : -
1251094520  RECORD OF DECISION ISSUED 0 6DECY6  SDECA6 :
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